GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR &RD Department – Zilla Praja Parishad, Krishna District – Construction of Meeting Hall for Zill Praja Parishad, Krishna District in place of Auditorium located in the premises of ZPP Office compound, Machilipatnam, Krishna District- Change of nomenclature of work – Orders- issued.

PANCHAYAT RAJ &RURAL DEVELOPMENT (MANDAL.II) DEPARTMENT

G.O.RT.No. 500 **Dated: 18-07-2017**

Read the following:-

1. GO.Rt. No. 39, PR &RD(Mdl.II) Dept., dt. 17.01.2017.
2. From the CEO., ZPP., Krishna, Lr. Roc.No.2134/2014/P4, dt.10.03.2017.
3. From Smt. Gadde Anuradha, Chairperson, ZPP., Krishna, Lr.No.10/2017, dt. 30.05.2017.
4. From the Commissioner, PR&RD., AP., Lr.No.2430/CPR&RD/D2/2016, dt.16.06.2017.

-:0:-

O R D E R :

In the circumstances reported in the references 2nd to 4th read above, Government after careful examination of the matter, hereby change the nomenclature of work as "Improvements to the Auditorium in Zilla Praja Parishad compound in Manchilipatnam, Krishna District", instead of "construction of new Zilla Praja Parishad Meeting hall" as ordered in the reference 1st read above.

2. The Commissioner, Panchayat Raj & Rural Development, AP., Vijayawada shall take necessary further action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Commissioner, Panchayat Raj & Rural Development, AP.,
Charitasri Apartments, Nakkal Road, Suryaraopet, Vijayawada.
The Chief Executive Officer, Zilla Praja Parishad,
Machilipatnam, Krishna District.

Copy to:
The OSD to Minister for PR &RD.
The PS. to Prl. Secy (PR).
SC/SF

// FORWARDED :: BY ORDER //

SECTION OFFICER